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Meeting Minutes Transmittal

300 Area FDH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

November 9, 2000
3:00 to 4:00 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the
actual occurrence the above dated Unit Managers Meeting.

Date: -//If &
D. C. La isaff, Proje Ma RL

T.W. Bond, ProjecManager, Washington State
Date: -2b 5~ dl
Department of Ecology

300 Area FDH Facility Transition General Topics PMM, FDH Concurrence

/_________ __________Date: zir-
.FE. Rasmussen Contractor Representative, FDH

Purpose: Discuss FDH 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Status of the 327 Building hot cells waste buckets
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This document was originally issued with a meeting date of November 9, 1999. The correct date
should have been November 9, 2000. The signature page, Attachment I (Agenda), and
Attachment 2, first page (meeting minutes) are being redistributed. Please replace these three
pages with the attached.

If you have any questions, please contact Diane Coleman (376-9170) or Matthew Barnett
(373-2928).



Attachment 1

300 Area FDH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

November 9, 2000
3:00 to 4:00 p.m.

Agenda

1. Introduction

2. Previous meeting minutes

3. 300 Area WATS status

4. Unirradiated uranium disposition -- status/plans/update

5. Prior Silver list issues closeout status, 324/327

11.8.1 324 Building, Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building, tanks secondary containment and leak detection/RLWS
16.3.11 327 Building, RLWS secondary containment and leak detection

6. Other topics/discussion

a. 327 TRU Special Case Waste (SCW) one-gallon containers status

b. 327 basement legacy container status/update

c. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

d. Special Case Waste (SCW)

e. Other Topics

6. Schedule next meeting



Attachment 2

300 Area FDH Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 554

Richland, Washington

November 9,2000
3:00 to 4:00 p.m.

1. Introductions

There were no new attendees to introduce.

2. Previous Meeting Minutes

The September 14, 2000, Project Manager Meeting (PMM) minutes will be approved at a
later date.

3. 300 Area WATS status

J. Perry (FH) completed his action, which was to ask F. Jamison (Ecology) via e-mail if
he would prefer the agenda items for the 300 Area Waste Acid Treatment System
(WATS) and 303-K to be moved to his waste management PMM. J. Perry reported he
has not received a response.

The status of WATS is unchanged since reported at the September 14, 2000, PMM.

4. Unirradiated uranium disposition -- status/plans/update

L. Guillan (FH) reported that shipment of 667 metric tons of uranium trioxide material
from the 200 Area was completed September 28, 2000. Preparations are being made to
ship approximately five metric tons of uranium dioxide by the end of December 2000 or
early January 2001 to Portsmouth, Ohio. FH plans to ship 235 metric tons of uranium
billets by the end of March 2001. Plans are also being made to bury 140 metric tons of
uranium, 135 of which are the low spec contaminated uranium fuel, and five metric tons
of scrap material by the end of June 2001. All of these plans are pending funding and
acceptance of some of the material at Portsmouth.

R. Bond (Ecology) inquired about the funding. L. Guillan responded that FH is currently
operating on carryover funds from FY 2000, and will proceed as though the funding will
become available, unless directed to stop.

L. Guillan noted that FH met with Ecology to discuss the need to change the Tri-Party



Agreement (TPA) milestone target end dates. An intermediate date of December 31,
2001, was proposed to ship the billets and U0 2 powder and bury the fuel, and then
disposition the remaining materials (825 metric tons of finished and unfinished fuel,
which is unirradiated and uncontaminated) by the end of either 2007 or 2006.

5. Silver list issues closeout status, 324/327

11.8 324 Building; Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building; tanks secondary containment and leak detection
16.3.11 327 Building, RLWS secondary containment and leak detection

Resolution of this issue remains on hold. A workshop will be scheduled with Ecology at
a later date to discuss the closeout forms.

6. Other topics/discussion

a. 327 TRU Special-Case Waste (SCW) one-gallon container status

S. Norton (FH) distributed a handout on the 327 Building deactivation project -
waste buckets and dry storage information October 30, 2000 (Attachment 6), and
provided a brief explanation. There are 29 legacy waste buckets remaining to be
shipped, out of the initial 450 buckets. Thirteen buckets are in various stages of
being filled. There were 334 grams of fissile material removed from the dry
storage carousel, leaving just under 100 grams. There have been 265 nonfissile
cans removed, with 32 cans remaining. Six of the cans are stuck, and eight
locations are empty, so the actual number of cans remaining is 18.

As a result of funding for the 327 Facility in FY 2001, the facility will be
operating at a minimum safe level. Since the status of the facility will remain
unchanged, FH does not plan to report on the 327 Facility at future PMMs unless
any progress is made.

b. 327 basement legacy container status/update

D. Rasmussen (FH) reported that the status is unchanged since the May 18, 2000,
PMM (see handout attached to 5/18/00 meeting minutes). Initially there were 19
containers, and there are four remaining in the facility. No status reports will be
made on this topic at future PMMs, due to FY 2001 funding (see 6a).



c. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

S. Norton stated that the facility is in the process of testing the high-efficiency
particulate air (HEPA) filters and performing corrective maintenance to the filters.
FH will contact Ecology in January to set up the entry/inspection. FH is

committed to a March 31, 2001, date to complete this action.

d. Special Case Waste (SCW)

D. Rasmussen reported that FH has discussed the SCW Project Management Plan
(PMP) with Ecology. D. Singleton (Ecology) has provided comments on the
SCW PMP, which will be incorporated by FH.

e. Other topics

There were no new topics for discussion.

7. Schedule next meeting

The next meeting was scheduled at 3:00 p.m., January 11, 2000, at the Federal Building
in Richland, WA.



Attachment 3

300 Area FDH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

November 9, 2000
3:00 to 4:00 p.m.

Attendance List

Meeting Title: 100 Are" FM4 RmritwItyTrnsitinp Geni3eral Tahpie Prnject
Mann M\

November 9, 2000

Original included in hard copy.

I M. Barnett FH (300 Area Env.)

Date:

373-2928

F. W. Bond Ecology 736-3007

R. L. Gufllen DOE-RUFTD 376-0254

D. C. Langstaff DOR-RLFTD 376-5580

T. K. Masterson-Heggen Ecology 736-5701

S. H. Norton FH (327) 376-9717

J. M. Peny FH (RCP) 376-4791

R. E. Piippo FH 373-3285

D. E. Rasmussen FH (RC? 324/327) 376-3288

J. A. Remaize FH (300 Area ADP) 372-1462

G. A, Williams DOE-RURCA 372-0586



Attachment 4

300 Area FDH Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 554

Richland, Washington

November 9.-2000
3:00 to 4:00 p.m.

Status of the 327 Building Hot Cells Waste Buckets



327 Building Deactivation Project - Waste Buckets and Dry Storage Information 10/30/00

Waste Buckets

S

S

S

S

61 legacy waste buckets shipped since 9/03/00 status sheet, for total of 103 buckets
3 hot cell cleanout buckets shipped since 9/03/00 status sheet, for total of 12 buckets
4 dry storage items buckets shipped since 9/03/00 status sheet, for total of 16 buckets
1 fissile items consolidation packaging bucket shipped since 9/03/00 status sheet, for total of 12
buckets

Buckets in Hot Cells Buckets in Drums Buckets Shipped
Initial legacy buckets 29 1 103 (was 42)

HC cleanout 13 1 12 (was 9)
Dry Storage 1 16 (was 12)
Fissile consolidation 0 12 (was 11)

Pin Tube resizing - all in drums 0 6 (was 6)

Dry Storage

Dry Storate Fissile Can Summary
Percent Original Removed Percent Locations

Table Available Cans Cans Fissile Fissile Fissile Stuck Found
Level Removed Removed Grams Grams Removed Cans Empty

1 16 4 26.7 47.5 6.6 13.9 0 0
2 35 26 74.3 204.4 160.2 78.4 1 2
3 26 24 92.3 168 154.3 91.8 0 2
4 2 2 100.0 12.6 12.6 100.0 0 0
5 1 1 100.0. 0.3 0.3 100,0 0 0

[Total 80 57 72.2 432.8_A 334.0 1_77.3 1 4 ±

Dry Storage Rack -Non Fissile Can Summary
Percent Locations

Available Cans Cans Stuck Found
Removed Removed Cans Empty

Total 217 208 96 5 4
Grand 297 265 89 6 8
Total I I

Note: 18 known cans to retrieve plus 6 cans which are stuck.
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ADMINISTRATIVE RECORD (two copies): 300 Area FDH General Topics Project
Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (LI-06), (509) 376-9170.

* electronic copy only
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